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U.S. ENVIRONMENTAL PROTECTION AGENCY
(:> POLLUTION REPORT

I. HEADING
DATE: December 24, 13896

Gloucestexr County,

SUBJECT: Yurgin Motors, Mantua Twp.,

New Jersey

FROM: Neil J. Norrell, OSC, USEPA Region I
Response and Prevention Branch

TO: ¢f8"3prague, 2ERRD-RPB
Daloia, 2ERRD-RPB

Bellow, 2CD

Johnson, 5202G

Cahill, 2CD-PAT
Dominach, 2ERRD-RAB
Karlen, 20RC-NJSFB
Monroe, 20RC-NJSFB
Petersen, 2ERRD-NJRB
Kraft, 2DECA-PTSB
Byrnes, EPA-20IG
Riverso, EPA-20PM-GCMB
Brochu, 2DESA-HWSB
Delikat, NJDEP
Smolenski, NJDEP
Robinson, Gloucester County Sheriffs Office
ERD Washington (E-mail)

:P‘QCDII?'.HIIJUGC)UQFU*-IWQ

START
POLREP No: Ten (10)
II. BACKGROUND ' °
éite No.: HM

Delivery Order No.: 2001-02-116

Response Authority: CERCLA
CERCLIS No.: NID982790966 )
NPL Status: Non-NPL

NJDEP notified
Approved September 13,1996

State Notification: .
Action Memorandum Status:

(:) Start Date: September 26, 1996
Demcobilization Date: December 20, 1996 emporary)
Completion Date: . N/A T
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IIXI. SITE INFORMATION

A.

Incident Category
CERCLA Incident category: Other

Abandoned Automotive Repair Facility
Site Description

The Yurgin Motors Site is an abandoned automotive repair
facility located in Mantua Township, Gloucester County, New
Jersey. Materials located at the Site include: compressed
gas cylinders containing acetylene and LPG, corrosives,
ignitables, oxidizers, PCBs and halogenated solvents. In
addition, there are two underground storage tanks contain-
ing a gasoline/water mix.

Refer to Polrep # 1 for more detailed information.

IV. RESPONSE INFORMATION

A.

Situation
1. Current Situation )

All hazardous waste located at the Site has been staged for
transport and disposal. Materials have been secured and
the Site temporarily demobilized until facility approvals
and transport schedules are finalized. Security service
remains at the Site.

2 Removal Action to Date

On December 16, 1996, staging of drums is completed.
Additional excavation of PCB contaminated soil was com-
pleted. Final inventory of drums is initiated.

On December 17, 1996, the final drum inventory continued.
Empty drums were transported for disposal. An updated drum
location map was started.




On December 18, 1996, soil samples were taken of the new
excavation area and the drum bulking/consolidation area.
Samples were also taken up gradient and down gradient of
the soil excavation area. Review and correction of all
technical data was initiated.

On December 19, 1996, the final drum inventory was com-
pleted. Mapping of the drum staging area was completed.
Samples were shipped to the lab for analysis. Disposal
samples were taken from the new bulk groups and stored at
the Site. Compressed gas cylinders remaining at the Site
were confirmed empty and secured.

On December 20, 1996, Review and correction of all Site
technical data was completed. A general Site clean-up was
performed. All materials at the Site were secured. The
Site was partially demobilized pending transport and
disposal of the staged waste.

3. Enforcement

" A PRP search has been initiated for the Site.

Planned Removal Actions

The objective of this removal action is to eliminate the
threat to public health and welfare and the environment
caused by the materials abandoned at the Site. The
removal action will include:

Securing the Site.

Stabilization of materlals located at the Site.
Inventory of materials located at the Site.

Sampling and analysis.

Waste categorization.

Transportation and disposal of all hazardous wastes in
accordance with EPA's CERCLA Off-Site Disposal Policy.
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The selected mode of transportation and method of dlsposal
will be based on the analytlcal data.



Next Steps
Transport and disposal coordination will be completed.

Transport and disposal will be implemented on
January 6, 1997 (tentative date pending facility
scheduling) . ‘

All personnel and equipment will be demcbilized upon
completion of disposal.

Rey Isgueg

None

Cosat Information

The following information is estimated cost for the removal
action as of December 24, 1996.

Cost to Date

ERCS $183,400.00
START : $ 13,000.00
EPA A $ 16,000.00
Total $212,400.00

The above accounting of expenditures is an estimate based on
figures known to the OSC at the time this report was written.
The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may
include in any claim for cost recovery.
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YURGIN MOTORS SITE
945 Bridgeton Pike (Rt. 45)
Mantua, NJ
‘ NJID982790966
WASTE DISPOSAL SUMMARY
FACILITY LOCATION WASTE TYPE QUANTITY
Waste Concepts New Castle, DE Bulk Soil 295 tons (est.)
' <50 ppm PCB (255 cu yds est.)
CWM Model City, NY Bulk Soil 105 tons (est.)
>50ppm PCB (90 cu yds est.)
CWM r Model City, NY PPE/Debris - 8 tons (est) (
P >50ppm PCB (20 cu yds est.)
" LWD Environmental | Calvert City, KY D001 21'X lcu yd box
I City Environmental Detroit, Ml D001 6 drums
F002 2 drums I
Tar/Grease Mix 45 drums
| Oil/Grease Mix 12 drums
Oil/Water Mix 64 drums
CWM Port Arthur, TX Oil/Sludge Mix 37 drums
>50ppm PCB
Grand Central . Pen Argyl, PA Acetylene Cylinders 8 cylinders
Sanitary Landfill (Asbestos Core)
60th EOD Fort Dix, NJ . M7A2 Riot CS 1 cylinder
5 o |}
Pat Kelly Drums New Hope, PA Empty Drums 210 drums
Suburban Propane Woodbury, NJ ' Empty Propane 10 cylinders
Cylinders
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945 Bridgeton Pike (Rt. 45)
Mantua, NJ
NJD982790966
WASTE DISPOSAL RECORD
DATE | MANIFEST # | WAS'I-‘E TYPE QUANTITY FACILITY w
11/25/96 Drivers Work | Propane Cylinders 10 ea Suburban Propane
Order (empty)
12/2/96 NJA2189171 D001 15,750 P Cycle Chem/
(21 cuyd boxes) LWD Env.
12/17/96 Bill of Lading Empty Drums 210 ea Pat Kelley Drums
#4839 New Hope, PA
01/22/97 NYB8411868 | PCB contaminated 16,400 Kg CWM
| soil (>50 ppm) (est.) Model City, NY
01/22/97 NYB8411877 | PCB contaminated 16,400 Kg CWM
soil (>50 ppm) (est.) Model City, NY
01/22/97 NYB8573229 | PCB contaminated 16,400 Kg CWM
soil (>50 ppm) (est.) Model City, NY
01/24/97 NYB8411841 | PCB contaminated 16,400 Kg CWM
soil (>50 ppm) (est.) Model City, NY
01/24/97 NYB8411859 | PCB contaminated 16,400 Kg CwWM
soil (>50 ppm) (est.) Model City, NY
01/27/97 Non-Haz Bulk soil 16,400 Kg Waste Concepts
Manifest (<50 ppm PCB) (est.) New Castle, DE
01/27/97 Non-Haz Bulk soil 16,400 Kg Waste Concepts
Manifest (<50 ppm PCB) (est.) New Castle, DE |
01/27/97 Non-Haz Bulk soil 16,400 Kg Waste Concepts
" Manifest (<50 ppm PCB) (est.) - New Castle, DE
01/27/97 Non-Haz Bulk soil 16,400 Kg Waste Concepts
Manifest (<50 ppm PCB) (est.) New Castle, DE |
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YURGIN MOTORS SITE
945 Bridgeton Pike (Rt. 45)
Mantua, NJ
NJD982790966
WASTE DISPOSAL RECORD
I DATE | MANIFEST# | WASTETYPE | QUANTITY FACILITY *—’I
[ 01/27/97 Non-Haz Bulk soil 16,400 Kg Waste Concepts
J Manifest (<50 ppm PCB) (est.) New Castle, DE |
| -
01/27/97 Non-Haz Bulk soil 16,400 Kg Waste Concepts
Manifest (<50 ppm PCB) (est.) New Castle, DE
01/28/97 CWMO0004265 PCB oil/sludge 37 drums CWM
(5090 Kg) Port Arthur, TX
1/29/97 MI4493396 D001 2 drums City Environmental
Tar/Grease mix 45 drums Detroit, MI
Oil/Grease mix 12 drums
1/29/97 MI4493398 F002 2 drums City Environmental
D001 4 drums Detroit, MI
Oil/Water mix 64 drums
1/30/97 Non-Haz Bulk sotl 16,400 Kg Waste Concepts
Manifest (<50 ppm PCB) (est.) New Castle, DE .
|
1/30/97 Non-Haz Bulk soil 16,400 Kg Waste Concepts
Manifest * (<50 ppm PCB) (est.) New Castle, DE
1/30/97 Non-Haz Bulk soil 16,400 Kg - Waste Concepts .
' Manifest (<50 ppm PCB) (est.) New Castle, DE
1/30/97 60th EOD M7A2 Riot CS 1 P (est) 60th EOD
Incident Report (1 canister) Ft.Dix, NJ
2/3/97 Non-Haz Bulk soil 16,400 Kg Waste Concepts
Manifest (<50 ppm PCB) (est.) New Castle, DE
2/3/97 Non-Haz Bulk soil 16,400 Kg Waste Concepts
Manifest (<50 ppm PCB) (est.) New Castle, DE
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YURGIN MOTORS SITE
945 Bridgeton Pike (Rt. 45)
Mantua, NJ
NJD982790966
WASTE DISPOSAL RECORD
DATE MANIFEST # WASTE TYPE QUANTI']TY FACILITY
2/3/97 Non-Haz Bulk soil 16,400 Kg Waste Concepts
Manifest (<50 ppm PCB) (est.) New Castle, DE
)
[ 23707 Non-Haz Bulk soil 16,400 Kg Waste Concepts |
Manifest (<50 ppm PCB) (est.) New Castle, DE
2/3/97 Non-Haz Bulk soil 16,400 Kg Waste Concepts
: Manifest (<50 ppm PCB) (est.) New Castle, DE
2/3/97 Non-Haz Bulk soil 16,400 Kg Waste Concepts
l Manifest (<50 ppm PCB) (est.) New Castle, DE
l 23/97 | NYB7303716 PPE/Debris 7200 Kg CWM
(>50ppm PCB) (est.) Model City, NY (
2/4/97 Sanitary Landfill Acetylene 400 P Grand Central
Waste Manifest cylinders (8 cylinders) Sanitary Landfill
No. 296648 (asbestos core) - (Pen Argyl, PA)
2/6/97 Non-Haz Bulk soil 16,400 Kg Waste Concepts
IJ Manifest (<50 ppm PCB) (est.) New Castle, DE -
16/97 Non-Haz Bulk soil 16,400 Kg Waste Concepts
Manifest (<50 ppm PCB) (est.) New Castle, DE
2/6/97 NYB8411886 Bulk soil 16,400 Kg CWM
(<50 ppm PCB) (est.) Model City, NY
L
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